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Project Review Committee- 
South Lake Union Park Development  
Meeting #17 MINUTES 
May 10, 2007, 3:30pm – 5:00pm. 
SLU Armory North Conference Room 
 
 

Committee Members:    Absent 
Erin Devoto Parks, Dir. PDD erin.devoto@seattle.gov 233-7937  
Tim Durkan Mayor’s Office tim.durkan@seattle.gov 684-8384  
Phyllis Lamphere SPF lampherepl@aol.com 748-7355  
John Nesholm SPF jnesholm@LMNArchitects.com 682-3460 X 
Lyn Tangen Vulcan lynt@vulcan.com 342-2447  
Alex Bennett CWB, President alex@urbanvisions.com 621-2601 X 
Staff:     
Karen Daubert SPF, Exec. Dir karen@seattleparksfoundation.org 332-9900 X 
Kimberly Bowen SPF, Dvlp. Dir kimberly@seattleparksfoundation.org 332-9900   
Toby Ressler Parks, PM toby.ressler@seattle.gov 615-1482  
Victoria Schoenburg Parks, SA victoria.schoenburg@seattle.gov 684-7031 X 
Kristen Eyman Parks, Admin. kristen.eyman@seattle.gov 684-7161  
Betsy Davis CWB betsy@cwb.org 382-2628 X 
Kevin Bergsrud Parks kevin.bergsrud@seattle.gov 684-5831 X 
Guests:      
Ann Farrington MOHAI ann.farrington@seattlehistory.org 324-1126  
Andrew Whiteman Burke andrewt@u.washington.edu 685-3039 X 
Sharon Coleman Vulcan sharonc@vulcan.com  X 
Marty Bluewater UIATF 132 Alder Drive, Port Townsend, WA  98368.  X 

 
 

1. Introductions 
2. Review previous meeting minutes:  Approved as noted 
 
3. Project update: 
 
Toby provided update on construction progress and schedule.  Revised schedule and budget 
was handed out.  Most discussion centered on the bridge and when a decision would be 
made.  Decision would be made after negotiations are completed with contractor on all 
outstanding change orders.  We expect to make a decision by the next PRC meeting.   
 
Wawona:  Tim Durkan informed us that the KPFF will be coming to the next PRC meeting 
to present options.   
 
MOHAI is continuing its review of the facility and is moving forward.   
 
4. Funding Update:  $16.7M has been raised.   
 
5. Park entrance at Valley: 
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John Nesholm presented design drawings showing future design of Valley Street along the 
Park.  John requested the closure of Terry Ave. park entrance to all vehicular traffic to 
promote pedestrian access.  Buses would be required to drive through parking lot to exit at 
the east entrance along Valley.   
 
6. Rain Gardens along Westlake: 
 
SDOT is proposing to install rain gardens along Westlake Ave in the park.  They will be 
coming to the next PRC meeting to present.  It is important that Hargreaves is involved in the 
design of these.   
 
 
7. History Trail:   
 
Ann handed out options of various exhibits and went through a description of each.  Next 
steps are to complete a cost estimate.  Additional review and discussion will be completed at 
next meeting.   
 
8. Confirm next meeting time:  June 14, 2007 at 3:30.   
 
9.  Adjourn 
Meeting adjourned at 5pm 
 


